

**Tentative National Action Plan for Pre-testing the Disability Question Set
India**

- | | |
|---|------------------------------|
| 1. Signing of Contract Papers: | 20-5-2005 |
| 2. Selection of State/District: | 20-5-2005 |
| 3. Selection of enumerators and supervisors: | 27-5-2005 |
| 4. Translation and back translation: | 30-5-2005 |
| 5. Training for enumerators and supervisors: | 20-6-2005 |
| 6. Selection of households: | 21-6-2005 |
| 7. Field Work for Study I:
(10 working days) | 27-6-2005
to
8-7-2005 |
| 8. Field Work for Study II:
(3 days) | 4-7-2005
to
7-7-2005 |
| 9. Field Work for Study III:
(3 days) | 11-7-2005
to
13-7-2005 |
| 10. Data Entry for Study I: | 18-7-2005
to
22-7-2005 |
| 11. Data Entry for Study II: | 25-7-2005 |
| 12. Data entry for Study III: | 29-7-2005 |
| 13. Transmission of data to WHO: | 31-7-2005 |