


 

1) 2006-2009 Preparing phase: 

 - analysis of administrative barriers in 

foreign trade area; 

 - elaborating and accepting legal acts to 

implantation the principle of Single 

window 

 - Creating of the Government enterprise 

“Single window” in foreign trade area” 



 

 

2011-2013 Project realization phase: 

 - Determination of Government agencies 

cooperation; 

 - Creation and implantation the “Single 

window” information system’s software in 

regulation agencies. 

 

 



 

 

2013 to present time launching and 

operational activity phase: 

 - Integration Single window information 

system with Customs service information 

system  

 



 State Sanitary and Epidemic control agency; 

 State communication agency; 

 Center of testing and certification; 

 Republic center of constructions certification; 

  State Sanitary and Epidemic control agency; 

 Ministry of Economy; 

 State agency of a road and water transport; 

 State agency of environmental protection and 

forestry; 

  Chamber of Commerce and Industry 

 Private certification companies 

 

 

 



 Insufficient requirements analysis in change of the 
regulatory legal base (an example: recognition and 
use of electronic documents, electronic archive and 
another) 

 Mistakes in implementation stages planning of the SW 
(the analysis and reengineering of business processes, 
short terms) 

 Insufficient political impact of authorized body 
responsible for coordination and implementation of 
SW at the initial stages 

 Insufficient interdepartmental coordination and 
interaction on a program implementation, the 
electronic information systems (incompatibility of 
information systems of state agencies with SW IS) 
connected with implementation 



 Cross-border Paperless TF Framework 

Agreement is approving with other state 

bodies 

 E-trade program is creating 




