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ESCAP Multi-donor Trust Fund for Tsunami, Disaster and Climate Preparedness  
 

Project status update, September 2015* 
 

Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

TTF-01 ADPC 
 
 

Support to the 
establishment of 
capacities in the region 
to observe and evaluate 
anomalous sea level 
conditions for early 
warning of tsunamis in 
the Indian Ocean and 
Southeast Asia 

COMPLETED – August 2010 

Near real-time sea level stations were established/upgraded in 
the Philippines (Subic and Lubang) and Viet Nam (Qui Nhon 
and Vung Tau). The stations are operational, with station data 
shared globally through WMO’s Global Telecommunication 
System.  

Ownership of the stations has been transferred to national 
Government counterparts.  
 

 
- Monitor maintenance and 
utilization via RIMES.   

TTF-02 
 

ADPC 
 
 
 

End-to-end early 
warning of tsunamis 
and other natural 
hazards for disaster 
preparedness and 
mitigation in the Indian 
Ocean and Southeast 
Asia: Phase 1 

COMPLETED – June 2010 

Seismic stations were established in Myanmar (Sittwe), the 
Philippines (Santa) and Viet Nam (Dalat and Son La). The 
stations are operational. Ownership has been transferred to 
national Government counterparts.  

The Tsunami Alert Rapid Notification System (TARNS) was 
introduced in Sri Lanka, the Maldives and Myanmar, detailing 
the warning dissemination procedure at national and local 
levels. The Incident Command System (ICS) was adapted for use 
in the Maldives and Myanmar. Concept of Operations 
(CONOPS) documents for the tsunami warning services in the 
Maldives and Myanmar were finalized.  

Data received from the four seismic stations are transmitted and 
shared via IRIS, JAMSTEC, SINICA, PHILVOCS and IGP 
Vietnam. 

 

 
- Monitor maintenance and 
utilization via RIMES.   

                                                
* Based on April 2015 Progress Reports, as well as later updates when available. 
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

TTF-03 Asian Disaster 
Reduction Center 
(ADRC) 

Trainers training 
programme on 
community-based 
hazard map 
development 

COMPLETED – March 2008 

Community-based hazard mapping was strengthened in India 
and Bangladesh. A total of 90 trainers were trained on 
community-based hazard map development in five Indian 
provinces and two Bangladeshi divisions. By involving 
communities in hazard mapping, the project built tsunami 
awareness among community members that otherwise might 
run danger of neglecting the continuing tsunami threat due to 
the long hazard return period of tsunamis. 

 

 
- Disseminate lessons 
learned. 

TTF-04 IOC-UNESCO 
 

Strengthening tsunami 
warning and emergency 
responses: training 
workshops on the 
development of SOPs 
for the Indian Ocean 
and Southeast Asia 

COMPLETED – March 2011 

The project fed into the operationalization of the IOTWS.  

Training on SOPs was provided to 20 Indian Ocean and Pacific 
Ocean countries and over 370 participants through 12 
workshops (two regional; ten country specific). SOPs for 
tsunami warning and emergency response were developed 
and/or improved in Myanmar, Pakistan, the Philippines and 
Viet Nam. 

The Draft Manual on Standard Operating Procedures for 
Tsunami Warning and Emergency Response was developed.  

Regional and subregional cooperation between National 
Tsunami Warning Centres (NTWCs) and National Disaster 
Management Organisations (NDMOs) was fostered.  

 

 
- Follow-up with 
IOTWS/ICG on gaps for 
possible future support.  

TTF-05 UNDP Maldives 
 

Strengthening national 
and community 
capacities for effective 
early warning 
dissemination and 
response 

COMPLETED – December 2009 

National and local early warning capacities were strengthened. 
A set of fourteen standard operating procedures for early 
warning were finalized (one for each government agency 
involved). Relevant agencies were trained in these procedures as 
well as in weather research and forecasting, global 
telecommunication systems and tsunami modelling. 

Community-based preparedness plans were developed and 

 
 - Follow up with the 

Government of the 
Maldives and the UNCT on 
gaps for possible future 
support. 
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

signed by ten islands within two Atolls of the Maldives. 

Community mobilization led to the inception of early warning 
task force teams. Public awareness was raised through the 
International Day for Disaster Reduction, a televised debate, and 
a public awareness campaign encompassing newspapers, a 
website, television and handout materials. 

 

TTF-06 Disaster 
Management Centre 
(DMC), Sri Lanka 
 

Enhancing national 
capacity for early 
warning dissemination 
in Sri Lanka 
 

COMPLETED – December 2010 

A reliable and cost-effective radio communication system (hand-
held radios, repeaters and VHF base station) was handed over to 
the DMC to serve during emergency situations. The official 
transfer of the ownership of the equipment was completed in 
February 2012. The DMC committed to contribute its own 
funding to maintain the radio communication system.  

The SOPs for early warning were revised, tested, documented 
and distributed.  

Staff of the Emergency Operation Centers and members of the 
District Disaster Management Committees and Divisional 
Disaster Management Committees of Colombo, Galle and 
Batticoloa were trained on early warning and emergency 
response to form a resource pool that can support other Centers 
and Committees.  

 

 
- Facilitate synergies with 
ongoing and future 
projects. 
 
 

TTF-07 ADPC 
 

End-to-end early 
warning of tsunamis 
and other natural 
hazards for disaster 
preparedness and 
mitigation in the Indian 
Ocean and Southeast 
Asia: Phase 2 

COMPLETED – December 2010 

By the end of the project, the RIMES Program Unit was 
supporting national capacities for end-to-end early warning and 
spreading the benefits to countries not covered by the project.  
There was a significant increase in the number of requests 
received from countries to be trained on operational tsunami 
forecasting and warning.  

RIMES was providing experimental service levels 1 and 2 
products along with the Regional Tsunami Service Providers 
(Australia, India and Indonesia) within the framework of the 

 
- Continued monitoring of 
the sustainability of RIMES, 
including relevance and 
quality of services.  
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

Intergovernmental Coordination Group for the Indian Ocean 
Tsunami Warning and Mitigation System (ICG/IOTWS) 
facilitated by IOC-UNESCO.  

A web-based portal for real-time tsunami forecasting (PRECISE) 
was completed. A tsunami risk assessment tool (INSPIRE) was 
also developed. Both were integrated into RIMES tsunami 
forecasting and warning operations.  

 

TTF-08 Maldives 
Meteorological 
Service (MMS) 

Towards sustaining the 
Indian Ocean and 
Southeast Asia End-to-
End Multi-Hazard Early 
Warning System 

COMPLETED – June 2012 

The RIMES membership and the demand for services grew 
during the project period. The RIMES Council had 13 Member 
States of which India, Papua New Guinea and Sri Lanka joined 
in 2011. India served as the RIMES Council Chair. 

The draft RIMES Five-Year Master Plan (2010-2014), which 
documents Member States’ priority needs in hazard observation, 
forecasting and warning, capacity building, and research and 
development was adopted by the RIMES Executive Board. 

Mongolia assumed the Secretariat functions in April 2011 from 
the Maldives. Mongolia focused on resource mobilization for 
Master Plan implementation and accelerating the process of 
having more countries sign the RIMES Cooperation Agreement. 
The Maldives continued to represent RIMES in the IOTWS/ICG. 

 

 
- Follow RIMES status vis-
à-vis WMO and 
IOTWS/ICG. 
 

TTF-09 UNDP Indonesia Making Provincial 
Communities Safer 
Through Disaster Risk 
Reduction in 
Development 
 

COMPLETED – December 2011 

A Provincial Platform for DRR was established in West Sumatra, 
including an established structure, work plan and executive 
body. With the support of Safer Communities through Disaster 
Risk Reduction (SCDRR), the West Sumatra Provincial DRR 
Forum is now fully operational. 

The community based DRR approach built linkages between 
local governments and communities in pilot project locations, 
and integrated community DRR action plans into village level 
Musrenbang (community discussions), which prioritized 

 
- Disseminate lessons 
learned. 



 5

Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

projects for funding from village budgets.  

Draft disaster management, contingency and community action 
plans were developed in Jorong (sub-village). In Nagari (village) 
Salayo, DRR officially became the local development policy for 
2011-2015. 

Padang City has developed a risk map (district level), while 
West Sumatra Province has developed a hazard map.  

 

TTF-10 UNESCO Office 
Jakarta 

Tsunami Awareness 
and Preparedness Tools 
and Materials 
Assessment Project. 
 

COMPLETED – July 2011 

Through a series of assessments, evaluations, adaptation, and 
development processes, the project produced 20 materials in 
national languages, five for each of the four target countries: 
Indonesia, the Philippines, Timor Leste and Thailand.  

A number of activities were undertaken to apply and 
disseminate the materials. Some of the initiatives have been 
scaled up by the host institutions, such as with the Philippine 
Institute of Volcanology and Seismology (PHIVOLCS), which 
continue to support the teacher training and school outreach 
programme under the project.  

A regional depository for tsunami awareness and training 
materials was established within the Jakarta Tsunami 
Information Centre (JTIC), which was later renamed the Indian 
Ocean Tsunami Information Centre (IOTIC). UNESCO has made 
a medium-term commitment to support JTIC/IOTIC through 
core funding for the next few years.  

The lessons were shared to a wider number of countries through 
a regional lessons learned workshop at the end of the project 
implementation. 
 

 
- Disseminate lessons 
learned. 
 
- Promote the resources 
available at IOTIC. 
 

TTF-11 IOC-UNESCO Assessment and 
awareness of Makran 
tsunami hazards 

COMPLETED – August 2011 

The project contributed to increased awareness of the Makran 
tsunami hazard in key national and local institutions 
(Baluchistan) in Pakistan. The Preparedness and Awareness 

 
- Disseminate lessons 
learned. 
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

workshop in Aceh, Indonesia for Pakistani scientists 
strengthened links between national agencies and institutes 
involved in tsunami warning.  

The field workshop in Iran helped to strengthen links between 
national agencies and institutes involved in the assessment of 
tsunami hazard in Iran. 

A future strategy to further the work on understanding the 
Makran tsunami hazards and create awareness was agreed.  

A network of experts from Pakistan, India, Oman and Iran was 
established. An international support network for Makran 
research was also established (Thailand, Indonesia, Sri Lanka, 
USA, and Chile).   

 

- Promote linkages to 
project TTF-26. 
 

TTF-12 Asia-Pacific 
Broadcasting Union 
(ABU) 

ABU Early Warning 
Broadcast Media 
Initiative 

COMPLETED – June 2011 

The project created a platform for continuous advancement of 
integration of broadcast media in Early Warning Systems on a 
national scale in the piloted countries (Cambodia, China, 
Malaysia, the Philippines, Thailand, and Viet Nam).  

The project established active national groups of journalists and 
technical specialists involved in EW and DRR training and 
activities to improve EWBS in the Asia-Pacific region after the 
termination of the project.  

ABU assisted the Thai Public Broadcasting Service and Radio 
and TV Malaysia (workshop participants) to establish Early 
Warning units within their organizations.  

ABU has continued to conduct consultation meetings and 
advocacy on EWBS after the termination of the project as part of 
the Union’s commitment to play a leading role in developing 
national and regional EWBS.  

 

 
- Promote the use of project 
outputs in the future.  
 

TTF-13 UNDP Regional 
Centre in Bangkok 

Building risk knowledge 
to enhance early 

COMPLETED – August 2012 

An interactive CD-ROM containing training material on tsunami 

 
- Disseminate lessons 
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

 warning, preparedness 
and mitigation in 
tsunami-affected 
countries 
 

risk assessment and mitigation, including the social dimensions 
of vulnerability was completed and applied by experts in Sri 
Lanka and Indonesia. Indonesia conducted a review of its SOPs 
and assessed gaps for further actions.  

A case study of the Port City of Galle, Sri Lanka on “Risk 
Assessment and Management for Tsunami Hazard” was 
finalized and used by the regional IOTWS Working Group.  

A significant contribution was made to the Indian Ocean 
tsunami warning system capacity, including through the 
regional SOP Training Workshop in September 2011 in Jakarta, 
Indonesia. The outcomes of this workshop provided direct 
inputs to the IOWave 2011, which tested SOPs before the system 
became operational in October 2011. 

 

learned. 
 

TTF-14 Raks Thai 
Foundation (RTF) 

 

Strengthening 
Community-based 
Disaster Risk 
Management in Asia: 
shifting from lessons 
observed to lessons 
learned (SCDRM+) 

COMPLETED – July 2012 

A regional network for community based disaster risk 
management was developed. CARE Netherlands, CARE 
Australia and CARE Denmark supported additional countries to 
take part in the regional component, beyond the ones supported 
through the project (India, Indonesia, Sri Lanka and Thailand). 
E-learning modules on Disaster Risk Management were 
developed and used to support capacity building in 
participating countries. 

A Learning Lab was developed in two pilot communities in 
Krabi province, Thailand, where local disaster preparedness 
plans were rolled out in collaboration with the provincial 
governor. Six other nearby communities adopted the 
implementation strategy after seeing the two pilot communities’ 
progress, and received mini-grants to develop and implement 
local disaster management plans. An independent survey of the 
target communities found that awareness of climate change and 
natural disasters had increased significantly during the lifetime 
of the project. 

 

 
- Disseminate lessons 
learned.  
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

TTF-15 UNDP APRC  Strengthening early 
warning systems for 
extreme weather events 
to advance climate risk 
management in the 
South East  Asian region 

COMPLETED – October 2014 
 
An agreement was established with RIMES to develop national 
capacities and to provide early warning services to Cambodia 
and Timor-Leste. An assessment of weather forecasting capacity 
in Cambodia and Timor-Leste was completed. Technical 
personnel from NDOC in Timor-Leste and NCDM in Cambodia 
were sent to RIMES for a two-month training programme in 
weather forecasting. SOP workshops held for Cambodia and 
Timor-Leste. 

Hands-on support was provided to experts for the establishment 
of disaster loss databases in Cambodia and Timor-Leste. Experts 
from Indonesia were mobilized to support Timor-Leste.  

National trainings on SOPs for improving climate risk 
information were organized in Cambodia and Timor-Leste. 
High-resolution weather forecasts for application in the 
agriculture sector were highlighted as a priority need in both 
countries. 

 

 
- Liaise with UNDP 
regarding follow-up 
activities undertaken with 
funding from the Global 
Environmental Facility.  

TTF-16 RIMES and WMO  Reducing risks for 
tsunami, storm surges, 
large waves and other 
natural hazards in low 
elevation coastal zones 

COMPLETED – December 2015 
 

Multi-stakeholder national monsoon forums were established 
and supported in Bangladesh, India, Maldives, Myanmar and 
Sri Lanka, in collaboration with the National Meteorological and 
Hydrological Services and WMO. Additionally, a state-level 
forum was established in Tamil Nadu, India. Local-level 
dialogues with users of warning information were held in the 
five target countries. 

An early warning system evaluation guide was drafted, 
covering assessment of risks, hazard observation and 
monitoring, hazard prediction and forecasting, forecast 
translation into potential impacts and response options, 
communicating risks and response and options, and community 
readiness to receive and respond to risk information. The guide 

 
- Regular monitoring and 
evaluation. 
 



 9

Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

was piloted during early warning audits in Bangladesh, 
Maldives and Myanmar, and also used during field activities 
and dialogues in India and Sri Lanka. Cambodia, China, Lao 
PDR, Pakistan, the Philippines, and Viet Nam expressed interest 
to replicate similar activities in their countries. 

Selected communities at risk were connected to the early 
warning system and 24-hour warning focal points were 
established in ten pilot sites in Bangladesh, India, Maldives, 
Myanmar and Sri Lanka (two sites per country). Capacity 
building activities for the application of warning information 
products were initiated in the target countries, and 130 disaster 
managers in India, Myanmar and Sri Lanka were trained on 
preparing disaster impact outlooks and management response 
options. 

WMO in collaboration with the Typhoon Committee trained 
forecasters from the project countries in interpretation and 
application of advanced forecasting products from global and 
regional centres, with emphasis on timely delivery of improved 
forecasts and warnings to the public.  

 

TTF-17 RIMES Enhancing coastal 
hazard early warning 
and response:  tools and 
institutional 
strengthening 

COMPLETED – December 2014 
 

Technical staff from government agencies in Myanmar, Sri 
Lanka and the Philippines were trained on the generation of 
high-resolution data for tsunami risk assessment using near-
shore bathymetric, topographic and exposure surveys. A near-
shore field survey user manual was shared with all countries.  

Six technical staff from Myanmar, six from the Philippines and 
seven from Sri Lanka received a month-long training at RIMES 
in near-shore field survey data processing and development of 
related outputs. 

The INSPIRE system (see project TTF-07) for tsunami risk 
assessment was installed in the three project countries. Officers 
from a range of government agencies were trained on 

 
- Disseminate tools and 
lessons learned. 
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

evacuation mapping using the ESCAPE platform developed by 
RIMES, and produced maps showing evacuation zones and 
routes incorporating the outputs generated from INSPIRE. 
Evacuation exercises using the IOC tsunami manual were held 
in pilot sites. 

 

TTF-18 ADPC Technical assistance for 
enhancing  the capacity 
of end-to-end multi-
hazard Early Warning 
Systems (EWS) for 
coastal hazards in 
Myanmar, Sri Lanka 
and  Philippines 

COMPLETED – October 2014 
 

National level early warning systems gap assessments were 
initiated during workshops held in Myanmar, Sri Lanka and the 
Philippines. 

A regional capacity building workshop on Weather Research 
and Forecasting (WRF) modelling was held, with participation 
from the national hydro-meteorological services of Myanmar, 
Sri Lanka and the Philippines. Three professionals from each 
target country received intensive training on WRF. 

Technical staff members from national forecasters in the three 
project countries were trained in storm surge modelling by 
experts from the Japan Meteorological Agency. Training on 
climate forecast downscaling held in Sri Lanka to further 
strengthen capacity for coastal hazard mapping. 

Hazard mapping for pilot sites and associated areas were 
initiated in Myanmar, the Philippines and Sri Lanka. National 
workshops were held to gather feedback on the risk maps and 
the methods used. 

Evacuation maps and SOPs for evacuation produced and tested 
in eight pilot sites (three in Myanmar, thee in the Philippines 
and two in Sri Lanka). Communications equipment installed at 
pilot sites. 

In collaboration with GAATES and ABU, research undertaken 
and manual developed on disaster preparedness for persons 
with disabilities. 

 
- Disseminate tools and 
lessons learned. 
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

TTF-19 ABU ABU Disaster Risk 
Reduction Broadcast 
Initiative 

COMPLETED – April 2015 
 

Country profiles were developed for India, Indonesia, Maldives, 
Myanmar, Pakistan, the Philippines, Sri Lanka and Thailand.  

Induction meeting focusing on the role of broadcasters in early 
warning and disaster risk reduction was held with 60 
participants from 25 countries. 

Workshops for broadcasters and disaster managers held in the 
Maldives, Sri Lanka and Viet Nam. Broadcasters from India, 
Iran, Malaysia and Pakistan trained at regional workshop in 
Malaysia. A field mission was undertaken to Myanmar to 
identify national focal points and agree on next steps. In the 
Maldives, broadcasters and disaster managers were supported 
in drafting SOPs for the role of broadcasters in early warning.  

The Early Warning Broadcasting Systems Handbook was 
updated. Work completed on manuals on emergency 
communications for people with disabilities (in close 
collaboration with GAATES and ADPC). 

 

 
- Promote the use of project 
outputs in the future.  
 

TTF-20 IOC-UNESCO Enhancing Tsunami 
Risk Assessment and 
Management, 
Strengthening Policy 
Support  and 
Developing Guidelines 
for Tsunami Exercises in 
Indian Ocean Countries 

COMPLETED – June 2015 
 

Multi-stakeholder process underway to revise and expand 
guidelines on tsunami risk assessment, with expected 
completion in the first half of 2015. Detailed training modules 
developed on tsunami exercises, with pilots implemented in 
Bangladesh, Myanmar and Timor-Leste. 

Tools for stocktaking surveys of policies on disaster risk 
reduction including tsunami exercises were developed, with 
pilot surveys completed in Bangladesh, Myanmar and Timor-
Leste.  

Training on tsunami risk assessment and tsunami exercises held 
in Bangladesh, Myanmar and Timor-Leste, using modules 
developed by the project. Case study on tsunami risk assessment 

 
- Promote the use of project 
outputs in the future.  
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

completed for Galle City, Sri Lanka. 

 

TTF-21 IOC-UNESCO Communicating the 
effects of the 1945 
Makran tsunami to 
increase awareness and 
preparedness of tsunami 
hazards in the Makran 
region 

COMPLETED – June 2015 
 

Field missions conducted to India, Iran, Oman and Pakistan to 
review literature/historical documents and obtain eyewitness 
accounts of 1945 Makran tsunami. The missions gathered a 
wealth of information and received many eyewitness accounts, 
particularly in Pakistan.  

A website hosting the historical documents and eyewitness 
accounts was launched in November 2014, and will be managed 
by the Indian Ocean Tsunami Information Centre.  The website 
also contains the educational booklet produced as part of the 
project, which was translated into local languages. 

 

 
- Disseminate booklet. 
 
- Promote linkages to 
project TTF-26. 
 

TTF-22 Typhoon Committee Synergized Standard 
Operating Procedures 
for Coastal Multi-
Hazard Early Warning 
System 

COMPLETED – May 2015 
 

Workshop held in May 2013 on the status of coastal multi-
hazard early warning systems, with participation from 27 
member countries in the Typhoon Committee (TC) and the 
Panel on Tropical Cyclones (PTC). In country-workshops held in 
the three pilot countries (Bangladesh, Pakistan and the 
Philippines) to review existing SOPs; identify best practices, 
gaps and needs; make recommendations on how to further build 
institutional capacity and strengthen SOPs. Regional workshop 
with participation from 13 countries held in Nanjing, China in 
June 2014. 

In February 2015, the TC and the PTC agreed to establish a 
mechanism for future collaboration, including training and 
capacity development activities. 

A manual on synergized standard operating procedures for 
coastal multi-hazard early warning systems was finalized in 

 
- Disseminate SSOP manual 
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

May 2015, to be rolled out in member countries 

 

TTF-23 RIMES Strengthening of 
Myanmar’s Multi-
Hazard Early Warning 
System 

COMPLETED – December 2015 
 

This project assisted Myanmar’s Department of Meteorology 
and Hydrology (DMH) in developing a capacity building 
program framework for addressing capacity gaps, as well as fill 
immediate capacity gaps in earthquake monitoring and tsunami 
warning, and decision-support tools for disaster risk 
management. 

RIMES assisted DMH in undertaking a self-assessment of 
current capacities in hazard observation and monitoring, which 
was incorporated into a capacity building document 
highlighting priority main needs and gaps.  

A high-capacity computer was delivered to DMH and installed 
with SeisComP3, and ShakeCast software. Software was also 
installed to enable access to data from the California Integrated 
Seismic Network. Hands-on training on SeisComP3 was 
provided 13 staff members at the DMH’s National Earthquake 
and Data Center (NEDC). Two servers were installed at NEDC 
for acquiring near real-time sea-level information. Tide Tool 
software was installed, and training provided to 14 NEDC staff. 
DMH staff members were trained on WRF system installation, 
operation, and maintenance. 

Upgrading of 17 agro-meteorological stations, including sensors 
and telemetry, was completed in 2015. 

 

 
- Regular monitoring and 
evaluation. 
 

TTF-24 RIMES Capacity Building on 
Generation and 
Application of 
Downscaled Climate 
Projections 

COMPLETED – September 2016 
 

National forecasters in Myanmar, Pakistan and Sri Lanka were 
assisted in developing downscaled, customized climate 
projections. This involved transfers of necessary datasets, 
software and hardware, in addition to intensive training of 
NMHS staff members. Further, as part of the same project, the 

 
- Regular monitoring and 
evaluation. 
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

successful Monsoon Forum model piloted elsewhere in the 
region is also being rolled out in Cambodia and Lao PDR, with 
biannual, multi-stakeholder forums now established in both 
countries. 

 

TTF-25 Asian Institute of 
Technology 

(AIT) 

CAP on a MAP – 
Improving Institutional 
Responsiveness to 
Coastal Hazards 
through Multi-Agency 
Situational Awareness 

In 2015, national multi-stakeholder consultation meetings were 
held, focal points were trained and the Sahana open-source 
software solution was adapted to the specific requirements of 
each target country. The national focal points received two 
weeks of intensive training at the AIT Campus in Bangkok, 
Thailand. Further, the Sahana software and the accompanying 
servers were deployed to each country. National trainings, tests 
and drills were conducted in the first half of 2016, followed by 
the full activation of the CAP in the three countries. 

 

Project management 

Project extension granted until November 2016.  
 

 
- Regular monitoring and 
evaluation. 
 

TTF-26 Oxfam Enhancing Tsunami 
Resilience in Pakistan 

COMPLETED – September 2016 
 

In 2015, the project supported district officials and communities 
of targeted villages in the provinces of Sind and Baluchistan in 
the areas of sensitization, awareness-raising and preparedness in 
dealing with tsunami related risks. Oxfam and its partners 
conducted awareness-raising and training sessions with more 
than 2,000 community members participating, including over 
300 women. The project also strengthened coordination with the 
relevant government agencies in addition to organizing tsunami 
education sessions for over 4,000 school children. 

As part of the project, in cooperation with NED University in 
Karachi, inundation modelling and risk mapping for Gwadar 
and Pasni districts of Baluchistan province has been completed 
while considering the 1945 tsunami event as a base.  

 
- Regular monitoring and 
evaluation. 
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Project 
number 

Organization Project Title Project Status Update  ESCAP follow-up action 
(proposed) 

The project included the extension of the Inmarsat Satellite-
based Early Warning System (establishing a siren pole for early 
warning information dissemination). Works for installation of 
these poles started in Pasni district in 2015, in cooperation with 
the Pakistan Metrological Department (PMD). This work was 
completed in early 2016.  

In November 2015, as part of the project, a commemoration of 
the 70th anniversary the Makran Tsunami was held in Karachi, 
Pakistan, to increase awareness of tsunami risk. 

 

 


